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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date:

October 13, 2006

Inspector:

Lee Curtis, Diana Walden, BSC Group

Location:

345kV Underground Route

Storm/

Rain Event: Reports range from 0.51-3.44” of rain recorded over 10/11-10/12 depending on
location. (NOAA)

Areas of Inspection

Observation

Recommended Action

Corrective Action

Vault Openings and
Trench
Construction

- Most work areas along Rt.
7 have been restored but a
few bare areas remain or
have not re-vegetated as
well as expected. This
includes in front of the
tennis courts at Wilton
High 8/24-10/13/06

-Some vaults may continue
to require internal access
however the line is now
energized. 10/13/06

-Work was noted along Rt
107 in an effort to bring the
trench line up to final
grade. 10/13/06

- Full restoration will be
required when work is
completed. 2/2-10/13/06
- Topsoil, seed and mulch
will be needed here. Fall
seeding should generally
be completed by Oct 15.
8/24-10/13/06

- Include these areas as
part of the restoration
efforts when access is
complete. 4/12-10/13/06

-None. Use catch basin
controls if sawcutting is
necessary. 10/13/06

-Needs attention
(near Wilton HS
tennis courts)
unless the Rt 7
project will affect
this location.

-Needs attention
when feasible

-N/A

Erosion and Sediment
(E&S) Controls

Route 7

- A large bare soil area
remains near the Wilton HS
tennis courts. Previous
attempts had been made to
restore the area but were
unsuccessful. 8/30-
10/13/06.

- The vault area at Wilton
Corp Park was temporarily
restored but access created
new tracks in the soil. 8/30-
10/13/06

- This area will likely be
disturbed soon by the Rt 7
project. If not, 345kV
contractors should restore
the area. Fall seeding
should generally be
completed by Oct 15.
8/30-10/13/06.

-Restore as necessary and
monitor for final
stabilization. 8/30-
10/13/06

- Needs attention
when feasible
unless the Rt 7
project will affect
this location.

-Needs attention
when feasible
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Rt. 107

Erosion and Sediment
(E&S) Controls
continued

- Catch basins near the Rt.
107 & 7 intersection do not
have filters/ controls in
place. Some disturbed soil/
stockpiles are present
although portions have been
restored. 7/12-10/13/06
Sedimentation was noted to
the roadway here. 10/4-
10/13/06

- At the Georgetown HDD
site (Gilbert & Bennett lot),
the slope has been seeded
and an erosion control mat
was installed. Good
controls remain in place.
10/13/06

- Finalize restoration of
the island when access is
complete. 4/6-10/13/06

- Erosion control mats
were installed along the
slope and the area is in
good shape. 10/13/06

- Needs attention
when feasible
unless the Rt 7
project will affect
this location soon.

- Erosion control
mats were
installed.

Adjacent Wetlands and
Waterways

- All resource areas were
restored following the
345kV project work.
10/13/06

-None 10/13/06

- N/A

Staging, Storage, and
Parking Areas

- The storage area along Rt
7 across from Old Highway
Rd was graded and
demobilized but the soil
surface is still exposed.
8/30-10/13/06

- The racquet club storage
yard has a pile of sandbags
and other equipment stored
here. This area is still
highly utilized with ruts in
the soil surface and an
unprotected swale. 9/13-
10/13/06

-Restore, seed and mulch
when feasible. 8/30-
10/13/06 Generally,
guidelines state that fall
seeding should be
completed by Oct 15"

- Install haybales at the
culvert within the swale in
an attempt to filter run-
off. 2/2-10/13/06

Restore/ stabilize area
when feasible. 9/13-
10/13/06

- Needs attention
when feasible
unless it will be
affected by Rt 7
project work.

- Needs attention

Soils

-None. 10/13/06 -N/A
-The contractor trailer yard
was also being demobilized
and restored to original
conditions. 10/13/06
- Topsoil is stockpiled and | - Soils appear to be -N/A

stabilized with vegetation at
the contractor trailer yard
off Rt 7 but it will likely be
returned/graded in the yard
soon as the area is being
restored. 10/13/06.

handled appropriately.
Seed as soon as practical
once it is placed back in
the yard 10/13/06
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Areas of Inspection

Observation

Recommended Action

Corrective Action

State species of
concern, threatened and
endangered species

- No species of concern are
located in this area of
construction.

- N/A

-N/A

Vegetative clearing
limits (including trees
to save or danger trees
noted)

-The restoration efforts
(seeding and mulching) in
most locations resulted in
good grass cover. There is a
need to return for final
stabilization in some
accessed vault areas. 9/13-
10/13/06

- The slope along the
Gilbert & Bennett lot was
restored with seed and
erosion control mats.

-Continue restoration: and
monitor areas for suitable
growth. 9/13-10/13/06.

Restore areas that recent
access have disturbed
again as well. 8/30-
10/13/06

- None. The area looks
good. 10/13/06

Needs attention
when feasible

- Erosion control
mats were installed

10/13/06

- No dewatering was noted | -None at this time. - N/A
Dewatering at this time. 10/13/06 10/13/06

- No blasting is occurring - None at this time. N/A
Blasting on site at this time.

Spills and Material
Storage

-No spills or drips were
noted along the project

route. Equipment use is
limited. 10/13/06

- The contractors should
remain vigilant about
securing and handling fuel
containers.

- Continue to keep all
vehicles maintained well
(i.e. no apparent fluid
leaks) if they will be used
or stored on site. - Check
equipment status on a
regular basis and keep
spill kits on hand.

- Report spills
immediately, even if they
are being controlled.

- Good proactive
controls were used.

Additional
Observations

Next likely scheduled
inspection:

Wednesday, October 18, 2006

I have personally examined and am familiar with the information submitted in this document and all
attachments and certify that based on reasonable investigation, including my inquiry of those individuals
responsible for obtaining the information, the submitted information is true, accurate and complete to the
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best of my knowledge and belief, and | understand that any false statements made in this document or its
attachments may be punishable as a criminal offense in accordance with Section 22a-6 under Section 53a-
157 of the Connecticut General Statutes.

Inspector’s Signature: Diana Walden, Lee Curtis, BSC Group




345kV HPFF photos

Both photos show the Four Seasons racquet club where equipment from the project is stored.
When access is complete and the area is demobilized, it will have to be restored to original
conditions. 10/13/06

Photo on the left shows a view of the erosion control mats recently installed along the slope at the
Gilbert & Bennett lot. Photo on the left is a close up of the mat. The area is in good shape. 10/13/06

Photos by BSC Group




345kV HPFF photos
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Photo on the left shows a

area should be seeded and mulched if it will not be affected in the near future by the Rt 7 project.
Photo on the right shows the Rt 7/107 intersection where a few stockpiles remain and some
restoration is still needed. 10/13/06

Photo on the left shows demobilization of the contractor trailer yard along Rt 7. Photo on the right
shows works along Rt 107 to bring the road to grade. 10/13/06

Photos by BSC Group




